

## Attachment B

### Schedule for Completion of Tasks for the WRAP Project: Non-Burning Management Alternatives on Agricultural Lands

<b>Task No.</b>	<b>Task Description</b>	<b>Deliverable</b>	<b>Completion Date<sup>a</sup></b>
2.1	Identify crops and non-burning alternatives	Draft report, Draft GIS	6 months; May 21, 2001
		Presentation	7 months; June 20, 2001
		Final GIS	12 months; November 20, 2001
		Final report	9 months; August 20, 2001
2.2	Criteria for use of reasonable non-burning alternatives	Draft report	8 months; July 23, 2001
		Final report	9 months; August 20, 2001
2.3	Identify and explain accountability mechanisms	Draft report	8 months; July 23, 2001
		Final report	9 months; August 20, 2001
2.4	Identify non-statutory administrative barriers	Draft report	10 months; September 22, 2001
		Final report	11 months; October 20, 2001
2.5	Implementation plan	Draft report	10 months; September 20, 2001
		Presentation	11 months; October 20, 2001
		Final report	12 months; November 20, 2001

Notes:

<sup>a</sup> Based on a contract effective date of November 20, 2000.