



Fire Emissions Joint Forum

Development of 2000-04 Baseline Period and 2018 Projection Year Fire Emissions Inventories

**Scope of Work Outline
Draft – September 3, 2004**

Phase 3 and 4 Fire EIs' Scope of Work schedule

- **FEJF September 8-9, 2004 meeting outline review**
- **Discussion from meeting, and additional comments on outline proposal from FEJF by 9/22**
- **Final draft scope of work by 10/15 for FEJF review on conference call, then send to WGA**
- **RFP issued 11/1**
- **Contract award early December**
- **P3 products March 1**
- **P4 products June 1**