

WRAP - FEJF Workplan Status - November 2005

Code	Project Title	Under Contract	Status	Funding
<i>Planning</i>				
FF6/3	Phase III & Phase IV Inventories	159,936	Under Contract	
	Assessment of Apportionment Methods		2006	25,288
FF7	2002 National Wildfire Emissions Inventory (Inter-RPO) & 2002 Wildfire Emission Inventories Comparative Analysis	133,779	Under Contract	
FF12	Smoke Management Technical and Policy Workshop		2006	25,000
<i>Implementation</i>				
FF"E"	Fire Emissions Categorization Guidance: Restoration / Maintenance		Task Finalization	
FF9	Regional Coordination of Smoke Management Programs		In-Kind Work Underway	42,700
FF5/8	Fire Tracking System	21,880	Contract Pending - Evaluation of Existing FTS	163,120 *
FF"D"	Sensitivity Runs Phase II: Regional & Mesoscale	~45,000	Work Underway	
FF2	User Guidance and Review of Feasibility Criteria for WRAP Fire Policies		2006	60,000

* \$63,120 2005,
\$50,000 2006,
\$50,000 2007