

## WRAP Schedule

<b>Task</b>	<b>Milestone/Deliverable</b>	<b>Date (2005)</b>
1C	Projections Work Plan Approved	January 11
1A	Submitted QA plan	February 1
1C	Submit list of point and area source control programs @ S/L/T level	March 1
1B	Submit draft plan summarizing O&G process; describes current inventories/methods; methodology recommendations to develop consistent 2002 emission inventories and projections.)	March 9
3	Completion of IPP and QAPP for Tribal Inventories	March 11
1A	Submit draft inventory plan (summarizes process for evaluation; assesses completeness and reasonableness; verifies methods for gap filling; describes source categorization; recommends specific improvements)	March 11
2B	Submit NOx from EGUs draft report (summarizes issues addressed, options considered, data, assumptions, methods, estimated reductions)	March 18
1B	Approve O&G draft report and recommendations	March 24
1A	Approve inventory draft report and recommendations	March 25
2A	Submit SO <sub>2</sub> draft report (summarizes issues addressed, options considered, data, assumptions, methods, estimated reductions)	April 8
1C	Submit projections draft plan (summarizes assumptions, data, and models to be used for projections)	April 15
1B	Complete draft 2002 EI O&G improvements	April 17
3	Complete activity data collection for tribal inventories	April 17
2C	Submit NOx from other sources draft report (summarizes issues addressed, options considered, data, assumptions, methods, estimated reductions)	April 22
1B	Approve draft 2002 EI O&G improvements	April 25
2D	Submit other pollutants draft report (summarizes issues addressed, options considered, data, assumptions, methods, estimated reductions)	April 29
1C	Approve projections draft report and approach	April 30
1A, 1B, & 3	Load final revised 2002 EI into EDMS, including tribal and O&G inventories	April 30
1C	Complete draft 2018 base case projections	May 23
2	Approve draft reports	May 31
3	Submit tribal inventory draft final report	May 31
1A	Submit inventory draft final report	May 31
1B	Submit O&G draft final report	May 31
1C	Approve draft 2018 base case projections	June 15
1C	Load 2018 base case projections into EDMS	June 30
1B	Approve O&G draft final report	June 30
1A	Approve inventory draft final reports	June 30
3	Approve tribal inventories draft final report	June 30
1C	Submit projections draft final report	July 1
2	Submit draft reports with 3 to 5 proposed 2018 control strategy scenario EIs	July 8
1C	Approve projections draft final report	August 1
2	Approve technology draft reports	August 5
2	Load 3 to 5-2018 control strategy scenarios' EIs into EDMS	August 19
2	Submit final reports	September 30