

# ITEP CY04

## 3<sup>rd</sup> Quarter Report October- December 2004

Emissions Forum Meeting

January 26-27, 2005      San Diego, CA




Jenifer Williams, Technology Specialist  
Institute for Tribal Environmental Professionals



# Task 1a - TEISS Support

- Distributed TEISS to 4 additional tribes
- At end of 3<sup>rd</sup> quarter, TEISS has been distributed to total 62 WRAP tribes
  - Copy of TEISS CD
  - User's Manual and Tutorial
  - TEISS Tips document



# Task 1a – TEISS Support

## TEISS Promotion

- Attended EPA Region 9 Conference (Oct)
- Attended Arizona Air Quality Forum Meeting (Nov)
- Attended Arizona EI Coordination Meeting (Oct)

Other EPA Regions did not have meetings scheduled.



# Task 1b – TEISS User Workshop

- ✓ January 11-13, 2005 workshop
- ✓ 18 applicants for 15 spaces
- ✓ 16 participants accepted
  - Two last minute cancellations
  - 14 tribes completed
  - John Parada tribal instructor



## Task 2 – EI Tech Support and Outreach

- Continued assisting Makah Tribe with EI and using TEISS, ran NONROAD model for their marina boats
- Onsite visits to:
  - Salt River Pima-Maricopa Indian Comm.
  - Fort McDowell Yavapai Nation
- Began trying to schedule on site visits:
  - Pueblo of Acoma
  - Southern Ute Indian Tribe
- Provided Phone support to:
  - Pauma Yuima Band of Mission Indians
- New employee, Joe Cain to help with support!

# Task 4 – Expanded Tech Assistance

- Assisting all Tribes with Title V permitted sources
  - Understanding what data will be collected by the contractor on their reservations.
  - Understanding what WRAP wants the data for.



## Task 4 – Expanded Tech Assistance

### Continued participation:

- WRAP Emission Forum (October meeting)
- Emission Data Management System (EDMS) Steering Committee
  - Participate in conference calls
  - Provided existing tribal EI data to contractor in NIF format with corrected/updated codes
  - Work with Pechan, Tribes and States to resolve double-counting issues when incorporating Tribe's EI data into the EDMS.

# Task 5 – Tribal Point Source EIs

## ☞ Late Start

- Due to miscommunications between WGA and TDDWG project is about 6-8 weeks late in starting
- ITEP trying to balance getting contractor to work with getting tribes' official agreement to participate



## Task 5 – Tribal Point Source EIs

- Continued outreach to tribes with Title V permitted sources
  - Followed up with each tribe by phone.
  - Mailed a formal letter to their tribal leadership and air/environmental person in late October
  - Letter invited tribe to participate, gave background information on project, WRAP
- Went to EPA Region 8 office to obtain permit data and 2002 emissions reports

# Task 5 – Tribal Point Source EIs

- Assembled subcommittee to oversee project
  - TDDWG Co-Chairs – Stanley P., Jason W.
  - WRAP Staff – Pat C., Lee Alter, Tom Moore
  - NTEC – Cathy and Ken
- Tribal Staff:
  - Lori H. – Shoshone Bannock
  - Byron Woods – Colville Tribe
  - John Parada – La Posta Band of Mission Indians
  - Representatives from all tribes to work with contractor.

# Task 5 – Tribes to Work with WRAP Contractor

- ✔ Arapahoe and Shoshone Tribes of the Wind River Reservation, WY
- ✔ Ute Mountain Ute Tribe, CO
- ✔ Navajo Nation, AZ
- ✔ Tohono O'odham Nation, AZ
- ✔ Yakama Nation, WA
- ✔ Colville Tribes, WA
- ✔ Warm Springs Tribes, OR
- ✔ Jicarilla Apache Tribe, NM (not officially in project yet)

Southern Ute Tribe has hired their own EI contractor, just wants information on this project at this time.



# Task 5 – Tribal Point Source EIs

- ☞ Sent draft RFP to subcommittee for review in November
  - Got no responses from Tribes needing contractor work
- ☞ Asked tribes needing contractor:
  - Select their own **OR**
  - Use the contractor selected by the SSJF for their work.
- ☞ All participating agreed to use SSJF contractor

# Task 5 – Tribal Point Source EIs

## Next Steps:

- Get price quote from SSJF Contractor
- ITEP encodes all other tribe's 2002 Title V permit data – Works with tribes to release data to WRAP and NEI
- Coordinate Contractor's work with tribes

# TEISS Update

- ☛ TEISS update to Version 1.5 arrived at ITEP January 6, 2005
- ☛ Used V 1.5 in Jan 11-13 TEISS Workshop
  - Identified a few bugs and usability issues
  - Will be working with Lakes to fix



# TEISS Update

- ✔ Version 1.5 Updates included:
  - Updates and fixes to 6 calculators
  - Added a function to track ownership of a facility