
Complete display of final 2002 regional analyses & data on TSS using existing & additional formats from AoH Phase 1 report.








Begin Phase II work with AoH workgroup and WRAP support contractors (DRI, RMC, EDMS, etc.) - $ and project contract through CSU/CIRA.





Complete display of final 2018 base case regional analyses & data on TSS using first draft of “live” displays & user interaction & analysis tools.





CIRA operates TSS with ongoing support by WRAP, based on workplan for ongoing operation & upgrades, with level of effort by team members TBD





Provide first draft of “live” displays & user interaction & analysis tools for final 2018 base case regional analyses & data





Complete assessment of available tools, based on surveys, provide defined scope for reasonable $ and time cost for implementation of analysis tools
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Publish draft Technical Support Summary, propose level of ongoing operation.





Proposed Timeline – WRAP Technical Support System





Begin assessment of available tools, based on separate web and WRAP user surveys





Provide second draft of “live” displays & analysis tools for 2018 regional control strategy analyses & data





Publish final Technical Support  Summary, finalize level of ongoing operation.
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Complete display of 2018 regional control strategy analyses and data using second draft of displays and tools.





Provide final AoH Phase II “live” displays & analysis tools for Regional Haze planning by states & tribes.








