
 
 

2005     Timeline for Regional Haze Technical Analyses     2006 
 
 
 

Final 2002 EIs complete and AQ modeling/attribution – August through October 2005 
 
 
 
 2000-04 Baseline Period EIs complete and AQ modeling/attribution – September through November 2005 
 
 
  
        2018 Base Case EIs complete and AQ modeling/attribution – October 2005 through January 2006 
 
 
 
             2018 Control Strategy EIs (BART, et cetera) and AQ 

                modeling/attribution – January through August 2006 
 
 
      Technical Support Document – 

draft/final July through October 
 
 

 
 
Regional Haze planning process – September 2005 through October 2006, Adoption of plans – October 2006 through December 2007     


