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Next Steps on the Regional TSD

Finish §309 Modeling for SIP/TIP preparation
(status report this afternoon)

All Control Strategies with Fire constant
All Control Strategies with Optimal Smoke Management

Complete Regional Technical Support Document
Provide sufficient documentation for preparation of §309 
plans
Align technical documentation with needs of STIP2 
project



Next Steps on the Regional TSD

Planned Schedule:
March through April:

Complete §309 modeling
Correct use of multiple versions of fire EIs
Identify/correct layer fraction problem

Complete external review draft of TSD

Early May 2003:
Publish external review draft of TSD
Gather comments during May



Next Steps on the Regional TSD

Planned Schedule, continued:
June 2003:

Compile external review comments
Final document editing

~ July 1, 2003:
Publish TSD in Adobe Acrobat format
On WRAP website with direct links to technical 
memos and contractor reports
On CD for states, tribes, and interested parties


	
	Next Steps on the Regional TSD
	Next Steps on the Regional TSD
	Next Steps on the Regional TSD

