Oregon Critical Path Table, June 2006


	Month/YR
	Steps in Critical Path
	Consultation Step
	Work Product from WRAP

	July 2006
	Prepare state 308 SIP outline using WRAP 308 SIP template.
	none
	IWG 308 SIP template

	July 2006
	Insert all “boilerplate” language and all “placeholders” where needed.
	none
	same

	July 2006
	Insert applicable language and info from 309 SIP that needs to be in 308 SIP.
	none
	Oregon 2003 Sec 309 SIP

	August-Sept 2006
	Develop Class I area profiles - baseline visibility, 2018 base case conditions, Uniform Rate of Progress (URP), pollutants contributing to 20% worst/best days, probable sources, and estimate of interstate contributions.  Develop initial cut at Reasonable Progress Goals (RPGs) for each area.  
	none
	WRAP TSS 

	Sept 2006
	Identify interstate contributions to Class I areas, prioritize areas and issues to address, and develop plan for interstate consultation. 
	none
	WRAP TSS 

	Sept 2006
	Initiate consultation with states, using WRAP attribution modeling and Weight of Evidence to determine state contribution.  Identify areas of agreement and disagreement.  Seek EPA/FLM assistance if needed for resolution.  
	Primary consultation - neighboring states (WA, ID) and EPA Regional Office, and regional FLM.

Secondary consultation - CA, NV, and EPA + FLM 
	WRAP TSS

	Sept-Nov 2006
	Evaluate/negotiate instate/out-of-state control strategies for Oregon Class I areas using WRAP regional modeling of estimated BART emission reductions and other WRAP control scenarios. 
	same consultation as above
	WRAP TSS, WRAP Modeling Forum, Attribution of Haze

	Oct-Dec 2006
	Insert results of interstate attribution and controls analysis into draft plan.  Describe Weight of Evidence technique used.  
	none
	none

	Dec 2006
	Inserts final results of Oregon BART process.
	none 
	none

	Dec 2006
	Evaluate RPGs for each Class I area based on attribution, BART and other haze control measures. 
	none
	none

	Dec 2006
	If additional control strategies are needed for RPG, determine which ones, and if they can be added now or next SIP revision.  
	Consultation with any state involved in additional control strategy adoption.
	none

	Jan 2007
	Describe final RPGs for each Class I area in Oregon. 
	none
	none

	Jan 2007
	For any Class I area RPG that does not reach the URP, provide explanation, and any future actions or controls that are expected.
	none
	none

	Jan-Feb 2007
	Finish write up of draft plan.
	none
	none

	Jan-Feb 2007
	Make misc revisions to draft based on any new information from WRAP and review of other state draft 308 plans.
	none
	applicable WRAP forum

	Jan-Feb 2007
	Insert appendices and other technical support information needed.
	none
	none

	Feb-Mar 2007
	Draft SIP target completed 
	none
	none

	Oct 2007
	Final SIP (and any revisions) after public hearing and comments.
	none
	none
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