DRAFT  CA RH SIP Critical Path Table, June 2006        
WRAP Implementation Working Group Homework

State/Tribe:  CALIFORNIA
Contact:   Tina Suarez-Murias   (916) 323-1495    csuarezm@arb.ca.gov

	YEAR/Month
	Steps in Critical Path
	Consultation Steps w/other States/Tribes/FLM/EPA
	Information/work product from WRAP

	
	
	
	

	////  2006  /////
	///////////////////////////////////
	/////////////////////////////////////////
	//////////////////////////////////////////////////////////////////

	June
	· Finalize BART-eligible facility list

· Update Federal Land Managers

· Develop BART modeling protocol

· Start writing C1A profiles
	· Work with local air district engineers (~15)

· Regular meeting of CARB, air districts, CDF & Federal land managers
	· WRAP BART modeling Protocol

· Natural Conditions calculations with both IMPROVE equations

· Baseline Conditions with both IMPROVE equations split out by species

· COHA write-ups

	July
	· Calculate Glide path and 2018 Benchmark (Uniform Rate of Progress)

· Get pertinent data for BART-eligible sources at facilities

· Q/D modeling

· Subject-to-BART modeling

· Match monitored species with in-state sources; sort natural and anthropogenic sources 

· Begin to analyze reductions from on-the-books and on-the-way measures

· Identify Consultation Needs

· Prepare info for WRAP sensitivity runs?
	· Work with local air district engineers regarding RACT analysis

· Contact neighboring states to confirm which “nearby” sources are BART-eligible
	· QA/QC data from Improve monitors for each species so that we can do seasonal analysis and best, worst, average for each species

· Extinction, deciview, species, graphs and pie charts

· Initial deciview 2018 forecasts from the baseline with on-the-books measures

· Back trajectory and residence time maps for each species

· Gridded species inventory maps, with seasonal changes

· In-and-Near analysis

· TSS analysis

· PMF analysis


	YEAR/Month

2006
	Steps in Critical Path
	Consultation Steps w/other States/Tribes/FLM/EPA
	Information/work product from WRAP

	August
	· Continue rule/permit analysis to excuse non-impacting and already-at-BART sources

· Begin planning for Regional Haze Day with Federal Land Managers

· Group C1As geographically with similar causes and attributions
	· Continue discussions with key Federal Land Manager contacts

· Work with local air district engineers regarding Title V permit renewals

· Consult with upwind states
	· Ongoing TSS Improvements

	September
	· Begin BART determinations

· Begin to list non-BART RH SIP control measures
· Verify ARB and local “post-2004” measures
	· Work with local air district engineers and planners regarding post-2004 measures

· Consult with downwind states
	· WRAP Sensitivity Runs?

	October
	· Continue BART determinations

· Start “gap” analysis (likely RPG vs. glide slope 2018 benchmark)

· Segregate controllable and uncontrollable sources
	· Work with local air district engineers on Title V permit renewals for BART sources

· Update webpage with general information from profiles
	· PSAT, TSS, and other means to express interstate impacts

	November
	· Identify Tribal interactions and Needs
	· Tentative FLM Regional Haze Day
	

	December
	· Match control measures (including BART with reduction impact areas) 
	· Continue interstate consultations
	


	YEAR/Month

2007
	Steps in Critical Path
	Consultation Steps w/other States/Tribes/FLM/EPA
	Information/work product from WRAP

	////  2007  //////
	///////////////////////////////////
	/////////////////////////////////////////
	//////////////////////////////////////////////////////////////////

	January
	· Develop Long Term Strategy

· Calculate BART reductions
	· Consult with Tribes, as needed
	

	February
	· Continue Gap Analysis

· Set Reasonable Progress Goals
	· Consult with Federal Land Managers
	

	March
	· Do Modeling Demonstrations

· Develop Documents as Needed for Federal Land Managers Review

· Compare Modeling Outcomes with CRPAQS and CCOS Modeling Outcomes

· Analyze future Monitoring Needs
	· Consult with FLMs responsible for monitor maintenance and data collection and analysis

· Prepare any required consultation documentation for signature

· Update Website with info in preparation for website
	· Final forecast run for controls

· White papers on Haze Impacts from Wildfires, Wind Events, Volcanic Episodes, Earthquakes, and International Transport of Natural emissions and Need for Changing the Natural Conditions Calculation

· White Paper on Haze Impacts of International Vessel Emissions, and Interstate Fuels for Locomotives, Trucks, and Aircraft and the Need for better controls and authorities on fuels and engine design

	April
	· Prepare for Workshops

· Prepare Monitoring Strategy
	
	

	May
	· Announce Workshops
	
	

	June
	· Public Workshops
	
	

	July
	· Finish Writing SIP
	Tentative FLM sign-off
	

	August
	· Release Draft SIP for Review
	
	

	September
	· Make Revisons as needed
	
	


	YEAR/Month

2007
	Steps in Critical Path
	Consultation Steps w/other States/Tribes/FLM/EPA
	Information/work product from WRAP

	October
	· Release Final SIP for Public Review
	
	

	November
	· Board Public Hearing for Approval
	
	

	December
	· Transmit RH SIP to EPA
	· Signatures from key people
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