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Task Name

Duration

1

Phase I:  Project Planning 

105 days

2

Scope of SIP amendment

55 days

3

Determine geographic scope --

10 days

8

Prepare a conceptual description of

the regional haze problem

35 days

12

Identify primary components of Plan

10 days

13

SIP preparation plan

50 days

14

Draft SIP Preparation Plan

35 days

21

Develop and implement a public/stakeholder

involvement strategy

5 days

22

State/local and EPA agreement on SIP

preparation plan

10 days

23

Phase II:  SIP Development 

1055 days

24

Technical Assessment

410 days

25

Establish reasonable progress goals

for each Class I area

40 days

36

Emission inventory

150 days

50

Collect applicable meteorological data

100 days

51

Run performance test for non-guideline model,

if used

100 days

52

Determine the state's share of emission

reductions needed to show reasonable

progress at all Class I areas, both inside and

outside of the state

20 days

53

Assessment of emission reduction

strategies

200 days

54

Identify sources contributing to impairment at

Class I areas and within Clean Air Corridors

50 days

55

Estimate emission reductions from

existing control measures

50 days

64

Identify other potential new emission

reduction measures

50 days

68

Consider the effect of smoke management programs for agricultural and forestry smoke

50 days

72

Demonstration of reasonable progress

180 days

73

Test impact of existing control

measures using WRAP or individual

state modeling to:

60 days

79

Test impact of new emission

reduction strategies (iterative)

60 days

85

Refine control strategy, if needed, and

perform additional analyses or modeling

60 days

86

Plan to monitor effectiveness of SIP

140 days

87

Prepare a monitoring strategy, or verify that

an existing monitoring strategy provides a

representative characterization of pollutants in

Class I area(s)

20 days

88

Commitment to update emission inventory at

least every three years

20 days

89

Develop an emissions tracking system 

100 days

90

Technical Support Document

80 days

91

Document emission inventories

30 days

92

Document monitoring

10 days

93

Document modeling

30 days

94

Document public participation

10 days

95

Public review Draft SIP

45 days

96

Assemble peer review draft SIP in

accordance with SIP table of contents

10 days

97

Develop and implement a public/stakeholder

involvement strategy

10 days

98

Obtain comments from EPA and federal land

management agencies on overall content and

5 days

99

Incorporate revisions, as appropriate, and

prepare public review draft

20 days

100

Phase III:  State/Local Adoption 

105 days

101

Adopt rules implementing emission

reduction strategies

30 days

102

Public notification

5 days

103

Public hearings

5 days

104

Response to comments

20 days

105

SIP Public Involvement and Formal Hearing Process

65 days

106

Public notification of draft SIP and opportunity

for public comment

5 days

107

Public hearing(s)

5 days

108

Response to comments

20 days

109

Prepare final SIP

20 days

110

Adopt SIP in accordance with state

administrative procedures

5 days

111

Fulfill and submit Record of Adoption (ROA)

with submittal

10 days

112

SIP Submittal Package 

10 days

113

Transmittal letter from Governor or his/her

designee

7 days

114

Five copies of the adopted SIP

1 day

115

Electronic copy of SIP (e.g., CD-ROM)

1 day

116

Documentation of public involvement and

hearing procedures

1 day
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