
WRAP Schedule
	Task
	Milestone/Deliverable
	Date (2005)

	1C
	Projections Work Plan Approved
	January 11

	1A
	Submitted QA plan
	February 1

	1C
	Submit list of point and area source control programs @ S/L/T level
	March 1

	1B
	Submit draft plan summarizing O&G process; describes current inventories/methods; methodology recommendations to develop consistent 2002 emission inventories and projections.)
	March 9

	3
	Completion of IPP and QAPP for Tribal Inventories
	March 11

	1A
	Submit draft inventory plan (summarizes process for evaluation; assesses completeness and reasonableness; verifies methods for gap filling; describes source categorization; recommends specific improvements)
	March 11

	2B
	Submit NOx from EGUs draft report (summarizes issues addressed, options considered, data, assumptions, methods, estimated reductions)
	March 18

	1B
	Approve O&G draft report and recommendations
	March 24

	1A
	Approve inventory draft report and recommendations
	March 25

	2A
	Submit SO2 draft report (summarizes issues addressed, options considered, data, assumptions, methods, estimated reductions)
	April 8



	1C
	Submit projections draft plan (summarizes assumptions, data, and models to be used for projections)
	April 15

	1B
	Complete draft 2002 EI O&G improvements
	April 17

	3
	Complete activity data collection for tribal inventories
	April 17

	2C
	Submit NOx from other sources draft report (summarizes issues addressed, options considered, data, assumptions, methods, estimated reductions)
	April 22



	1B
	Approve draft 2002 EI O&G improvements
	April 25

	2D
	Submit other pollutants draft report (summarizes issues addressed, options considered, data, assumptions, methods, estimated reductions)
	April 29



	1C
	Approve projections draft report and approach
	April 30

	1A, 1B, & 3
	Load final revised 2002 EI into EDMS, including tribal and O&G inventories
	April 30

	1C
	Complete draft 2018 base case projections
	May 23

	2
	Approve draft reports
	May 31

	3
	Submit tribal inventory draft final report
	May 31

	1A
	Submit inventory draft final report
	May 31

	1B
	Submit O&G draft final report
	May 31

	1C
	Approve draft 2018 base case projections
	June 15

	1C
	Load 2018 base case projections into EDMS
	June 30

	1B
	Approve O&G draft final report
	June 30

	1A
	Approve inventory draft final reports
	June 30

	3
	Approve tribal inventories draft final report
	June 30

	1C
	Submit projections draft final report 
	July 1

	2
	Submit draft reports with 3 to 5 proposed 2018 control strategy scenario EIs
	July 8

	1C
	Approve projections draft final report
	August 1

	2
	Approve technology draft reports
	August 5

	2
	Load 3 to 5-2018 control strategy scenarios’ EIs into EDMS
	August 19

	2
	Submit final reports
	September 30
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