

Attachment B. Schedule (Revised 1/14/2004)

The schedule, according to the four tasks described in Attachment A, is provided below in Exhibit 1.

Exhibit 1.
Project Schedule

Task/Milestone	Proposed Completion Date
Contract Finalized	January 1, 2004
Task 1. Scenario definition and socioeconomic baseline development	February 29, 2004
Task 2. Performance of the test application	July 31, 2004
Task 3. Refinements to the previous Framework document	August 31, 2004
Task 4. Data collection plan	August 31, 2004