

# Fire Emissions Joint Forum Workplan Status & 2006-2007 Proposed Workplan

WRAP Planning Team Meeting  
Salt Lake City, Utah  
February 22-23, 2006

FEJF Co-Chairs  
Mark Fitch & Darla Potter

# FEJF Workplan Status

## Current & Pending Projects

### WRAP - FEJF Workplan Status - February 2006

Code	Project Title	Under Contract	Status	Funding
<i>Planning</i>				
FF6/3	Phase III & Phase IV Inventories	159,936	Under Contract	
	Assessment of Apportionment Methods		2006	25,288
FF7	2002 National Wildfire Emissions Inventory (Inter-RPO) & 2002 Wildfire Emission Inventories Comparative Analysis	133,779	Under Contract	
FF12	Smoke Management Technical and Policy Workshop		2006	25,000
<i>Implementation</i>				
FF9	Regional Coordination of Smoke Management Programs		In-Kind Work Underway	42,700
FF5/8	Fire Tracking System	24,130	Under Contract - Evaluation of Existing FTS	160,870 *
FF"D"	Sensitivity Runs Phase II: Regional & Mesoscale	~45,000	Work Underway	
FF2	User Guidance and Review of Feasibility Criteria for WRAP Fire Policies		2006	60,000

\* \$60,870 2005,  
\$50,000 2006,  
\$50,000 2007

# FEJF Proposed Workplan

## WRAP - FEJF Proposed Workplan - February 2006

Project Title	Funding	
	2006*	2007*
<i>Planning</i>		
Phase III & Phase IV Inventories	159,936	
Emission Reduction Technique Technical Tool	15,000	
2002 National Wildfire Emissions Inventory (Inter-RPO) & 2002 Wildfire Emission Inventories Comparative Analysis	133,779	
Carbon/Fire/Dust Workshop & Smoke Management Technical and Policy Workshop	25,000	
Section 308 Strategies for Fire	30,000	30,000
<i>Implementation</i>		
Fire Tracking System - Evaluation of Existing FTS	24,130	
Fire Tracking System - Development & Implementation of FTS	110,870	92,988
Sensitivity Runs Phase II: Regional & Mesoscale (RMC)	~45,000	
Sensitivity Runs Phase II Contractor Support	10,000	

\* Funding reprogrammed from FEJF allocation in 2006 Workplan.

# Fire Emissions Joint Forum Strategic Plan Discussion

WRAP Planning Team Meeting  
Salt Lake City, Utah  
February 22-23, 2006

FEJF Co-Chairs  
Mark Fitch & Darla Potter

# FEJF – Ongoing Operation & Unanswered Questions

- Ongoing Operation
  - Fire Tracking System
- Unanswered Questions
  - Administrative Barriers to the Use of Alternatives
  - Feasibility Criteria User Guidance and Review
  - Effects of Smoke Mgt. Techniques in Reducing Regional Haze Impacts at Class I Areas
  - International Fire Emissions
  - Biomass Utilization Assessment

# FEJF - Ongoing Evaluation

- Ongoing Evaluation
  - Application of Regional Haze Implementation Plan Strategies for Fire
    - Enhanced Smoke Management Programs
    - Emission Reduction Techniques
    - Annual Emissions Goals
    - Fire Tracking System (Fire Emission Inventories)
    - Natural / Anthropogenic Categorizations
    - Non-Burning Alternatives
  - Updates and Modification to FEJF Guidance
    - Regional Coordination
    - Emission Reduction Techniques