

## WRAP 2005 Workplan - Overview of WRAP Committees/Forums/Workgroups' 2004 Closeout and 2005 Deliverables

Time Frame	Responsible Group/Subject	Deliverable
<i>2004 Q4</i>	Emissions Forum	<ul style="list-style-type: none"> <li>▪ Operational version of Emissions Data Management System (EDMS) with actual 2002 actual EI for WRAP region.</li> <li>▪ NH<sub>3</sub> inventory improvement project complete</li> </ul>
	Fire Forum (Phase 2 EI project)	Final 2002 complete fire EI – actual 2002 emissions. (store in EDMS)
	Monitoring Forum (CoHA project)	<ul style="list-style-type: none"> <li>▪ Source apportionment of each state’s major emissions source category impacts at Class I areas. (in AoH report)</li> <li>▪ Descriptive analyses of 2002 monitored impact at Class I areas. (in AoH report)</li> </ul>
	Modeling Forum (TSSA project)	<ul style="list-style-type: none"> <li>▪ Source apportionment of each state’s major emissions source category impacts at Class I areas. (in AoH report)</li> <li>▪ Source apportionment of each state’s natural and manmade emissions at Class I areas. (in AoH report)</li> <li>▪ Boundary conditions and emissions from other RPOs, Canada, and Mexico updated</li> </ul>
	Attribution of Haze WG	<ul style="list-style-type: none"> <li>▪ AoH 2004 Draft Report draft complete - Integrated “weight of evidence” source attribution for each state’s emissions source category impacts at Class I areas, from TSSA and CoHA projects, based on 2002 “interim” (not EDMS) EIs.</li> </ul>
	Tribal Data Development WG	<ul style="list-style-type: none"> <li>▪ Tribal monitoring data analysis from CoHA project for tribal Class I areas. (in AoH report)</li> </ul>
	Stationary Sources Forum	<ul style="list-style-type: none"> <li>▪ List of BART-eligible sources</li> </ul>
	Dust Emissions Forum	<ul style="list-style-type: none"> <li>▪ Phase 2 windblown dust emissions inventory model completed, evaluated, and EI included in subsequent modeling analyses.</li> <li>▪ Causes of Dust analysis products from CoHA project.</li> <li>▪ Fugitive dust handbook and website.</li> </ul>
	Mobile Sources Forum	<ul style="list-style-type: none"> <li>▪ Workshop to initiate offroad retrofit program.</li> </ul>
	Economic Analysis Forum	<ul style="list-style-type: none"> <li>▪ Complete pilot study / demonstration of economic analysis framework</li> </ul>
<i>2005 Q1</i>	Emissions Forum	<ul style="list-style-type: none"> <li>▪ EDMS updated with 2018 base case EI for WRAP region.</li> </ul>
	Fire Forum (Phase 3 EI project)	<ul style="list-style-type: none"> <li>▪ 2000-04 baseline period fire EI – for planning purposes. (store in EDMS)</li> </ul>

	Monitoring Forum (CoHA project)	<ul style="list-style-type: none"> <li>Continuing development of conceptual models and processing of additional data.</li> </ul>
	Modeling Forum (2002 base case modeling project)	<ul style="list-style-type: none"> <li>Modeling performance evaluation using actual 2002 emissions from EDMS, and compared to monitoring data.</li> </ul>
	Attribution of Haze WG	AoH 2004 Final Report complete – see draft description above in 2004 Q4.
	Tribal Data Development WG	Tribal monitoring needs report from CoHA project for tribal Class I areas.
	Stationary Sources Forum	<ul style="list-style-type: none"> <li>Begin work on oil/gas and point source EI projections.</li> <li>Review, improve, and project the point source inventory, including tribal sources.</li> </ul>
	Dust Emissions Forum	<ul style="list-style-type: none"> <li>Establish appropriate size distribution of dust emissions (fine vs. coarse).</li> <li>Establish a preliminary definition of dust and release for public review.</li> </ul>
	In and Near Forum	Summarize PM <sub>10</sub> SIPs for local sources and their transferability to Class I areas
<i>2005 Q2</i>	Emissions Forum	<ul style="list-style-type: none"> <li>Prepare specifications and EIs for 2018 control strategy projections for WRAP region. (store in EDMS)</li> </ul>
	Fire Emissions Forum (Phase 4 EI project)	<ul style="list-style-type: none"> <li>2018 projection year fire EIs. (2-3 scenarios, store in EDMS)</li> </ul>
	Monitoring Forum (CoHA project)	<ul style="list-style-type: none"> <li>Continuing development of conceptual models and processing of additional data.</li> </ul>
	Modeling Forum (2018 base case modeling project)	<ul style="list-style-type: none"> <li>Modeling performance evaluation using 2018 base case emissions from EDMS.</li> </ul>
	Tribal Data Development WG	
	Stationary Sources Forum	<ul style="list-style-type: none"> <li>Complete work on oil/gas and point source EI projection scenarios.</li> </ul>
	Dust Emissions Forum	
<i>2005 Q3</i>	Emissions Forum	<ul style="list-style-type: none"> <li>Continuing emissions analyses for 2018 control strategy scenarios.</li> </ul>
	Fire Emissions Forum	
	Monitoring Forum (CoHA project)	<ul style="list-style-type: none"> <li>Begin to define work products for reasonable progress tracking. (for second AoH report).</li> <li>Define analyses and work products for second AoH report.</li> </ul>
	Modeling Forum (2018 control strategy modeling project)	<ul style="list-style-type: none"> <li>Start source apportionment of each state's 2018 major emissions source category impacts at Class I areas, associated with control strategy scenarios. (for second AoH report)</li> </ul>

	Attribution of Haze WG	▪ Start second AoH project - integrated “weight of evidence” source attribution for each Class I area’s control strategies.
	Tribal Data Development WG	
	Stationary Sources Forum	
	Dust Emissions Forum	
<i>2005 Q4</i>	Emissions Forum	▪ Continuing emissions analyses for 2018 control strategy scenarios.
	Fire Forum	
	Monitoring Forum (CoHA project)	▪ Work products to support AoH report.
	Modeling Forum (2018 control strategy modeling project)	▪ Continuing source apportionment of each state’s 2018 major emissions source category impacts at Class I areas, associated with control strategy scenarios. ▪ Source apportionment of each state’s natural and manmade emissions at Class I areas.
	Attribution of Haze WG	▪ Continue second AoH project - integrated “weight of evidence” source attribution for each Class I area’s control strategies.
	Tribal Data Development WG	
	Stationary Sources Forum	
	Dust Emissions Forum	