

**SCHEDULE FOR DEVELOPING
A WRAP STRATEGIC WORK PLAN**
as of 3/6/03

Call-In Information for ALL Calls

Dial: 312-461-9324
Passcode: 869711
10:30 MST

Date	Product	Work days from previous product/call
Wed, Dec 18	Kick-off call, get organized	--
Thu, Jan 9	Conf call – long-term schedule, product types	22
Thu, Jan 16	Conf call	7
Thu, Jan 23	Conf call Schedule of major milestones completed	7
Thu, Jan 30	Conf call	7
Thu, Feb 6	Conf call Rough drafts of most elements	7
Thu, Feb 13	Meeting in Scottsdale, AZ (In conjunction with TSD workshop)	7
Thu, Feb 27	Conf call Review next draft	14
Thu, Mar 6	Conf Call Finalize draft for PT/AMC review	7
Tue, Mar 11	Conf Call Finalize draft for PT/AMC review	5
Tue, Mar 11	Distribute draft to PT/AMC	0
Thu, Mar 20	Planning Team/AMC meeting & review of draft	9
Fri, Mar 21	Conf Call (contingency) In case any major issues raised by PT/AMC	1
Thu, Mar 24	Final draft sent to Board Begin public review period	4
Wed, Mar 26	Conf Call Review draft presentation to the Board	2
Wed, Apr 2	WRAP Board meeting	9
Mon, May 5	WRAP approval	33

Meetings are in bold.