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MEMORANDUM

	To: 
	Jeff Burks, Doug Larson, John Nielsen 

	CC:
	AP2 Forum; David Nichols, Tellus Institute  

	From:
	Juanita Haydel, Bishal Thapa

	Date:
	September 17, 2001 (with revised schedule from 9/25)

	Subject:
	Schedule for Analysis of Energy Efficiency and Renewable Energy Goals

	
	


This memorandum describes the proposed schedule for the analysis on energy efficiency and renewable energy goals.  It includes an outline of the action items for the AP2 Forum concerning the required data and assumptions along with other milestones and deliverables.  Please note that Dave has not had a chance to review the proposed schedule for energy efficiency data development. The schedule is very tight and does not allow a great deal of revisiting assumptions late in the schedule, so we should keep communication clear on sources, data, and expected outcomes along the way.  The table below, taken from the Statement of Work, defines the scenario names used in the proposed schedule. 

Scenario Names

	          Assumptions

Case


	A. Economic Analysis Assumptions 
	B. Alternative Gas Price

	Reference Scenario
	
	

	1. Reference Scenario with Regional SO2 Cap (includes renewable resources; excludes energy efficiency)
	1A
	1B

	Policy Scenarios
	
	

	2. Policy Scenario A – 10 % renewables by 2005, 20% by 2015
	2A
	2B

	3. Policy Scenario B – Timing Sensitivity– (e.g., 5 % renewables by 2005, 10 % by 2010, 20% by 2015) – Actual ramp rate based on results of Policy Scenario A.
	3A
	3B

	4. Policy Scenario C –Energy Efficiency  on either Policy Scenario A or Policy Scenario B
	4A
	4B



	5. Energy Efficiency Only
	5A
	5B

 


If you have any questions or wish to discuss the proposed schedule further, please call Juanita Haydel at (703) 934-3373 or Bishal Thapa at (703) 934-3904.

	Week of:
	(ICF) Task – AP2 Forum Action 
	(Tellus) Task – AP2 Forum Action
	Modeling / Analysis – Work In Progress
	Deliverables 

	September 17
	· Transmission – AP2 Forum provides estimates from Western governors study

· Renewables – Cost and performance estimates from NREL/ EPRI (1997)

· Milestone – AP2 Forum discusses issues with other WGA Forums
	
	
	Alternative Gas Prices – ICF provides summary of EIA gas price forecast (End of week)

	September 24
	
	Tellus provides l list of strawman options on Energy Efficiency
	
	End of week deliverables:

· Transmission – ICF provides strawman on transmission cost 

· Renewables – ICF provides straw-man on renewable cost & performance

· Milestone – ICF provides strawman on SO2 milestone for modeling 

· Tellus provides strawman options on Energy Efficiency



	October 1
	AP2 finalize assumptions on:

· Transmission

· Renewables

· Milestone

· Alternative gas prices
	
	IPM input development: 

· Milestone

· Renewable


	

	October 8
	REMI modeling discussion:

· Region definition

By 10/12 – AP2 signs off all assumptions for IPM modeling (excluding Energy Efficiency)
	
	Data development for modeling: 

· Transmission

· Alternative Gas Prices
	

	October 15
	· Finalize REMI modeling regions decision

· WGA Execute REMI license
	
	Conduct/QA/QC modeling runs: Scenario 1A, Scenario 2A
	

	October 22
	
	Tellus provides preliminary estimates on Energy Efficiency for AP2 review
	Conduct/QA/QC modeling runs: Scenario 1B, Scenario 2B
	Tellus provides preliminary cost and impact data on Energy Efficiency measures for review/approval by AP@

	October 29
	
	
	Prepare Interim Analysis Briefing

(Briefing style with summary data)
	

	November 5
	AP2 finalize:

· Energy efficiency assumptions finalized for modeling

· Timing sensitivity for RPS policy

· Scenario selection for Energy Efficiency and RPS

Tentative Forum Meeting
	Tellus provides final data to ICF for modeling
	Data input for modeling:

· Energy Efficiency
	ICF presents results of Scenarios 1A, 2A, 1B, 2B at AP2 Forum Meeting



	November 12
	
	
	Scenario for assessing impact of RPS on SO2 trading program
	

	November 19
	
	
	Conduct/QA/QC modeling runs: Scenario 3A, 3B, 4A, 4B, 5A, 5B
	

	November 26
	
	
	
	

	December 3
	
	
	Develop briefing on key results of IPM runs
	

	December 10
	
	
	
	Deliver briefing on key results

	December 17
	AP2 review of key results
	
	
	

	December 24
	
	
	Data Development on REMI inputs
	

	December 31
	
	
	Data Development on REMI inputs / Conduct REMI modeling
	

	January 7 
	
	
	Conduct REMI modeling
	

	January 14
	
	
	Draft Economic Impact Report 
	

	January 21
	
	
	
	ICF delivers draft report on economic impact analysis (End of Week)

	January 28
	AP2 Forum review of draft final report
	
	Economic Impact Report
	

	February 4
	
	
	
	ICF delivers final report 
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